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EXECUTIVE SUMMARY 

 

This report describes consultancy support provided to the Government of Liberia between September 

2017 and January 2018 for the development of a National Road Safety Action Plan.  Road safety in 

Liberia is an issue of major importance, with death rates the second highest in sub-Saharan Africa at 

34.7 per 100,000 people, and a cost to the national economy of around 7% of GDP during 2017. 

 

The Action Plan itself has been developed in collaboration with the Ministries, Agencies and other 

stakeholders with direct involvement in road safety and is contained in Part II of this report. 

The focus of the Action Plan is to deliver road safety interventions through a National Road Safety 

Secretariat, which will be set-up and operated from the Ministry of Transport. 

 

The Action Plan is proposed for implementation over 10 years with an estimated cost of $22.1 million 

USD.   

 

Roles and responsibilities for delivery of the Action Plan are clearly designated, and a basic mapping 

exercise of sources of funding for initial implementation is given. 

 

Implementation should be started as soon as is reasonably practicable due to the worsening status of 

road safety in Liberia. 
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PART I – ROAD SAFETY ACTION PLAN REPORT 

1. Introduction 

This is the Final Report for consultancy support for the Preparation of an Action Plan for Road 

Safety in Liberia.  This report highlights the activities undertaken in the development of the 

Action Plan and proceeds from the Inception Report, dated 03 November 2017.  The full terms 

of reference for the project are included in Annex A. 

1.1. Background 

Road Safety is a global problem. 1.3 million People are killed in road accidents every year, an 

average 3,287 deaths a day, and a further 20 to 50 million people are injured. ‘Vulnerable road 

users’ (pedestrians, cyclists and motorcyclists) make up 50% of those killed in road accidents. 

A higher proportion of vulnerable road users are killed in low and middle income countries 

than in high-income countries. Road accidents are the leading cause of death among young 

people from aged 15 – 29 and the second leading cause of death among young people aged 

5 – 14. Without action, the number of people killed in road accidents every year is expected 

to increase to around 1.9 million by 2030. 

 

1.2. Analysis of the current road safety situation 

The road safety problem in Liberia is bad.  Even by global standards, Liberia’s rate of 33.7 

deaths per 100,000 of the population (WHO, 2015) ranks it as having the second highest 

fatality rate in the whole of sub-Saharan Africa.  Since these statistics were collected in 2015, 

almost nothing has been done to improve road safety.  Previous Consultancy Support (CS) 

during the previous three years prior to 2018 has continued to highlight the same problems 

year after year, with nothing changing. 

At the time of writing, the number of casualties for 2017 has yet to be compiled. However, the 

early indications are that 2017 looks like being the deadliest year in the history of Liberia in 

road safety terms based on the numbers of accidents recorded by the LNP.   

 

1.3. Identification of road safety related issues in Liberia 

In addition to the obvious human and social cost of road traffic crashes, the cost to the national 

economy is staggering.  For 2017 alone, the estimated economic burden is $151million USD, 

based on the peer-approved international methodology used for this calculation (McMahon, 

K. and Dahdah, S., 2008).  This is equivalent to around 7% of the GDP of Liberia; an economic 

burden that no country can afford.  Indeed, in developing countries in general the average cost 

to the economy of road traffic crashes is estimated at 3 – 5% of GDP. 

Liberia’s 7% of GDP is representative its inability to address almost all contributory factors to 

the causes of crashes.  These causes are well known and have been highlighted by previous 

CS, but are evidenced in the following ways: 

 Vehicles of all types plying the streets on a daily basis that are totally unroadworthy, 

with no vehicle testing having been undertaken for at least 5 years 

 Drivers of all vehicles who have limited, if any driver training 

 No driving tests have been undertaken in Liberia for at least 5 years 
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 Police force that does not enforce the law and is perceived to be more interested in 

soliciting bribes from the public than enforcing road safety 

 No road safety education in schools 

 Poor quality and poorly maintained road infrastructure 

 Ineffective post-accident response from emergency services 

 Absence of Justice in convicting offenders of driving offences, compounded by a 

survival of the richest attitude to justice in general 

 Lack of alternatives for people wishing to travel i.e. travel by whatever means are 

available even if they are unsafe, or don’t travel 

 

In summary, Liberia has serious challenges to address in regard to every conceivable facet of 

road safety.   

However, although challenging, these problems can be addressed as has been the case in 

other countries around the world, subject to the following criteria being met 

1. The Government of Liberia begins to take the road safety problem seriously and 

demonstrates Leadership in addressing it. 

2. An implementable, cross-ministerial Action Plan is developed and then implemented. 

3. Funds become available for the ongoing implementation of road safety 

 

1.4. Objective 

The objective of this CS is to produce a Road Safety Action Plan for Liberia to cover the whole 

sector, from top-to-bottom, and across all counties.  

The purpose of this CS is not to list all road safety problems in the country and explain their 

causes in depth; this has been done in previous CS (GOPA for GIZ, 2016), (Particip for GIZ, 

2017) and the reports produced in these previous CS are freely available.    

Hence, this document is all about the development of objectives and setting of realistic, 

implementable solutions to address to the road safety problem in Liberia, rather than to provide 

a list of problems which has been done many times before.  With a focus on solutions rather 

than problems, the document is structured as follows: 

 

Part I – Mission Report (this document) - Explains how the CS has been undertaken. 

Part II – Road Safety Action Plan – Provides details of the activities for implementation. 
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2. Methodology 

The CS was carried out following the steps as shown in figure 2.1 below.  Each step is 

discussed in brief in the following section. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 2.1– Flow chart showing the methodology adopted to complete objectives 
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2.1. Literature Review 

There were four main sources of literature researched for this project, these were: 

1) Previous CSs undertaken in Liberia in relation to road safety; 

2) Research undertaken elsewhere in relation to road safety but of relevance to Liberia; 

3) Policies, laws, legislation and regulations relevant to road safety; 

4) Guidelines on implementing road safety; 

A full list of documents reviewed is included in the References section at the end of this report.   

2.2. Interviews 

2.2.1. Stakeholder analysis 

Before interviews could take place, the key stakeholders responsible for road safety had to be 

identified.  Indeed, previous road safety CS had been undertaken in Liberia over several years, 

but the impact of this has been negligible due to a lack of implementation of proposed 

measures.  Recent road safety CS undertaken by GIZ at the Ministry of Transport (2017) 

indicated that the main reason for a lack of implementation was due to insufficient stakeholder 

consultation in the development of proposals. 

Hence, stakeholder analysis was prioritised as part of this current CS.  The main stakeholders 

in terms of the implementation of road safety were thus identified as: 

1) The Ministry of Transport – responsible for road safety policy, oversight, monitoring 

and evaluation of road safety measures 

2) The Liberia National Police – responsible for enforcement of the law 

3) The Ministry of Public Works – responsible for providing safe road infrastructure 

4) The Ministry of Education – responsible for educating road users, including both drivers 

and pedestrians, in how to use the road safely 

5) The Ministry of Health – responsible for the medical treatment of people injured in road 

traffic crashes 

Other Ministries were also identified as having a lesser role in dealing with road safety, but 

were not included within the key stakeholders group due to the need to keep this group 

comprised of those whose involvement can make the biggest impact.  Additional stakeholders 

may be brought into the process in the future. 
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2.2.2. Engaging with stakeholders 

Although this project is being funded by the World Bank and LRTF and procured through the 

MPW, the MoT in particular is already well-engaged with road safety having recently 

completed its own CS with GIZ in mid-2017.  As such, a formal letter of engagement was not 

necessary in order to invite the MoT into the project and communication between MoT and 

MPW on road safety during the development of this project has been two-way and frequent. 

In the case of the LNP, they were formally engaged through a formal letter of introduction 

drafted at the MPW, requesting co-operation.  In the cases of both the Ministry of Education 

and the Ministry of Health, neither was responsive to the hand-delivered letters sent out to 

them during November.  As such, the project team went to both Ministries in person and 

remained there until a commitment from both to be involved in the project had been received. 

Three types of commitment were requested: 

i) Nomination of a focal point for road safety in each Ministry 

ii) Agreement to participate in structured interviews 

iii) Agreement to participate in the validation workshop 

In the case of (i), the following people as shown in table 2.1 were nominated by their Ministries. 

Table 2.1 – nominated focal points at each Ministry for road safety 

No Name Position Institution 

1 Samuel C. Wonasue Project Analyst MOT 

2 A Blamoh Tugbeh Director MPW 

3 M Adolphus Geebah Coordinator LNP 

4 Rueben Duo Deputy Director MOE (B&SE) 

5 Henry T. Appleton Program Officer MOE (TVAT) 

6 Samson K. Arzoaquoi Assistant Minister MOH 

 

2.2.3. Interviewees 

Interviews within the Ministry of Public Works were conducted informally due to the nature of 

the working relationship between the project team and the ongoing LIBRAMP project, which 

are staffed by the same individuals. 

Extensive interviews with the Ministry of Transport were conducted as part of the previous 

road safety CS undertaken there in 2017, which was delivered by the same International 
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Consultant (Mr. Andy McLoughlin) and local counterpart from the MoT (Mr. Samuel Wonasue).  

As such, new interviews were not repeated as the data had already been collected and verified 

previously. 

Interviews with the Ministry of Justice (LNP), The Ministry of Education and the Ministry of 

Health & Social Welfare were subsequently undertaken.  The interview schedule and 

participants is shown in table 2.2 below. 

Interviews were undertaken in-confidence in order to get the best possible data.  Copies of 

the populated questionnaires are available in Annex B. 

Table 2.2 – List of interviews undertaken 

No Date Institution Department 

1 03/11/2017 LNP Public Safety / Traffic Department 

2 07/12/2017 MOE Department of Basic Education 

3 08/12/2017 MOE Technical & Vocational Academic Training Department (TVAT) 

4 13/12/2017 MOH Department of Preventive Services 

 

The interviews undertaken with the MoT are included in the available report, Road Safety 

Policy Development & Prioritisation, Mission Findings (Interim Report). Particip for GIZ, MoT, 

GoL (2017). 

Additionally, further interviews were carried out with representatives of: 

 Motorcycle Unions 

 Liberia Road Safety NGO (Save Life Liberia) 

These were also used as an independent way to verify the findings of the interviews 

undertaken with the Ministries, since both groups are independent of Government and one-

another.  Furthermore, by bringing wider society into the discussion on road safety at this early 

stage, it begins to establish a working relationship which can be built on since Civil Society 

has to be brought into the mechanics of decision-making and prioritisation in road safety. 
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3. Gap Analysis 

The initial phase of the gap analysis involved the compilation of the literature and interviews 

undertaken in order to form an accurate picture of the current practices regarding road safety 

in Liberia.   

An assessment framework, based around the five pillars of road safety (UN,2011) was then 

developed to allow the current practice to be compared with the desired practice. The matrix 

was then populated based on the findings of the literature review and interviews.  The process 

of gap analysis is shown in figure 3.1 below. 

Figure 3.1 – Gap analysis methodology 

 

Source:  Highways Maintenance Efficiency Programme (2014) 

Following the gap analysis, the Action Plan was developed. 

3.1. Road Safety Action Plan 

The first stage in developing the Action Plan was in validating that the findings of the study 

were accurate.  In order to achieve this, a validation workshop was held on 15 December 2017 

at MPW.  All five Ministries were invited to attend. The list of attendees is shown in table 3.1 

below. 

Table 3.1 – List of workshop attendees 

No Name Position Institution 

1 Andy McLoughlin International Consultant Cardno ITT 

2 Samuel Wonasue Project Analyst MOT 

3 Dave D. Daiwoo Coordinator TSU MOT 

4 Wilmot B. Cherue Director MOT 
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5 K. Weagbe Tiah Coordinator MOE 

6 Henry T. Appleton Program Officer MOE 

7 Matthias Schroder Adviser GIZ 

8 Stephen S. Kamara Inspector MPW 

9 A.Blamoh Tugbeh Director MPW 

10 Supt. M. Adolphus Geebah Coordinator LNP 

11 Vasco T. Masseh Director Save Life Liberia 

12 Gabriel S. Tarplah Technical Assistant MOT 

13 Yana Tumakova Junior Adviser GIZ 

14 Fred M. Gaye, Sr. Chief Accident Investigator LNP 

 

Representatives of the MoH were unable to attend due to the last minute rearrangement of a 

seminar on Tuberculosis and so their results had to be validated twice; once through direct 

discussion, once through the workshop itself at which the other Ministries and Agencies had 

to agree with the MoH’s different roles in road safety.  Although the purpose of the workshop 

was to validate the findings of the study by reviewing the completed matrix, part of this involved 

each Ministry having to agree between themselves who would be responsible for each 

individual element of road safety as specified under the UN Decade of Action for Road Safety 

2011-2020 5 Pillars of road safety model (UN, 2011) as shown in figure 3.2 below. 

Figure 3.2 – The five pillars of road safety, (Decade of Action for Road Safety, 2011) 

 

Participants were also asked to score Liberia’s progress for its effectiveness in dealing with 

each individual element of road safety. 

From the workshop, the Road Safety Assessment Matrix was complete and was then used to 

develop the Action Plan.   

3.2. Findings 

The validated findings of the project are contained in the assessment matrix in section 3.3 

below.  However, a summary of the key findings is included in this section. 

Road safety 
management

Safer 
roads 
and 
mobility

Safer 
vehicles

Safer road 
users

Post –
crash 
response
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3.2.1. Pillar 1 – Road Safety Management 

Responsibility for the vast majority of road safety management activities were assigned to the 

Ministry of Transport, including responsibility for management and oversight of road safety in 

Liberia. 

The average score for progress of road safety activities under Pillar 1 was 0.65 out of 5 (13%). 

3.2.2. Pillar 2 – Safer Roads and Mobility 

Responsibility for implementing most activities was assigned to the Ministry of Public Works, 

though with secondary involvement from the Ministry of Transport, Liberia National Police and 

to a lesser degree, the Ministry of Education. 

The average score for progress of road safety activities under Pillar 2 was 0.5 out of 5 (10%). 

3.2.3. Pillar 3 – Safer Vehicles 

Responsibility for implementing most activities was assigned to the Ministry of Transport, 

though with secondary involvement from the Liberia National Police. 

The average score for progress of road safety activities under Pillar 3 was 0.43 out of 5 (9%). 

3.2.4. Pillar 4 – Safer Road Users 

Responsibility for implementing most activities was assigned to the Ministry of Transport, 

though with secondary involvement from Liberia National Police and the Ministry of Education. 

The average score for progress of road safety activities under Pillar 4 was 0.67 out of 5 (13%). 

3.2.5. Pillar 5 – Post Crash Response 

Responsibility for implementing most activities was the Ministry of Health, though with 

secondary involvement from Ministry of Transport and the Liberia National Police. 

The average score for progress of road safety activities under Pillar 5 was 1 out of 5 (20%). 
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3.3. Road Safety Assessment Matrix 

In this section are the more detailed results of the gap analysis, in which current practice (Progress column) was compared against desired practice (the 

assessment matrix itself) for each Pillar, Activity and Component thereof.  The findings were validated in the key-stakeholder workshop on 15th December 2017. 

PILLAR 1 - ROAD SAFETY MANAGEMENT 

  

Activity 1: Adhere to and/or fully implement the major United Nations road safety related agreements and conventions; and encourage the creation of 
new regional instruments similar to the European Agreement concerning the Work of Crews of Vehicles engaged in International Road Transport 
(AETR), as required, including 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Convention on Road Traffic, of 8 November 1968, aiming at facilitating 
international road traffic and at increasing road safety through the adoption 
of uniform road traffic rules; 

        1 

b) Convention on Road Signs and Signals, of 8 November 1968, setting up a 
set of commonly agreed road signs and signals; 

         1 

c) AETR, of 1 July 1970, to be used as a model the creation of regional legal 
instruments. 

        0 

              

Activity 2: Establish a lead agency (and associated coordination mechanisms) on road safety involving partners from a range of sectors through: 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) designating a lead agency and establishing related secretariat;          2 

b) encouraging the establishment of coordination groups;          1 

c) developing core work programmes.          1 

              

Activity 3: Develop a national strategy (at a cabinet or ministerial level) coordinated by the lead agency through: 

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) confirming long-term investment priorities; a         0 

b) specifying agency responsibilities and accountabilities for development 
and implementation of core work programmes; 

a         0 

c) identifying implementation projects;         0 

d) building partnership coalitions;          0 

e) promoting road safety management initiatives such as the new ISO traffic 
safety management standard ISO 39001; and 

         0 

f) establishing and maintaining the data collection systems necessary to 
provide baseline data and monitor progress in reducing road traffic injuries 
and fatalities and other important indicators such as cost, etc. 

      1 

              

Activity 4: Set realistic and long-term targets for national activities based on theanalysis of national traffic crash data through: 

Component 
Ministry / Agency 

PROGRESS 
(0-5) MoT MPW 

LNP / 
MoJ 

MoE MoH 

a) identifying areas for performance improvements; and          0 

b) estimating potential performance gains.          0 

              

Activity 5: Work to ensure that funding is sufficient for activities to be implemented 
 through: 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) building business cases for sustained funding based on the costs and 
benefits of proven investment performance;          1 

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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b) recommending core annual and medium-term budgetary targets; a         0 

c) encouraging the establishment of procedures for the efficient and 
effective allocation of resources across safety programs;          0 

d) utilizing 10% of infrastructure investments for road safety; and 
 a       2 

e) identifying and implementing innovative funding mechanisms.          1 

              

Activity 6: Establish and support data systems for on-going monitoring and evaluation to include a number of process and outcome measures, 
including: 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) establishing and supporting national and local systems to measure and 
monitor road traffic deaths, injuries and crashes; 

       1 

b) establishing and supporting national and local systems to measure and 
monitor intermediate outcomes, such as average speed, helmet-wearing 
rates, seat-belt wearing rates, etc.; 

        0 

c) establishing and supporting national and local systems to measure and 
monitor outputs of road safety interventions; 

         1 

d) establishing and supporting national and local systems to measure and 
monitor the economic impact of road traffic injuries; and 

        1 

e) establishing and supporting national and local systems to measure and 
monitor exposure to road traffic injuries. 

x        1 

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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PILLAR 2 - SAFER ROADS AND MOBILITY 

 

Activity 1: Promote road safety ownership and accountability among road authorities, road engineers and urban planners by: 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Encouraging governments and road authorities to set a target to 
“eliminate high risk roads by 2020”;         0 

b) Encouraging road authorities to commit a minimum of 10% of road 
budgets to dedicated safer road infrastructure programmes;         0 

c) Making road authorities legally responsible for improving road safety on 
their networks through cost-effective measures and for reporting annually 
on the safety situation, trends and remedial work undertaken; 

        0 

d) Establishing a specialist road safety or traffic unit to monitor and improve 
the safety of the road network: 

        1 

e) Promoting the safe system approach and the role of self-explaining and 
forgiving road infrastructure; 

         1 

f) Adhere to and/or fully implement the regional road infrastructure 
Agreements developed under the auspices of the United Nations regional 
commissions and encourage the creation of similar regional instruments, as 
required; and 

         1 

g) Monitoring the safety performance of investments in road infrastructure 
by national road authorities, development banks and other agencies. 

        0 

  

Activity 2 Promoting the needs of all road users as part of sustainable urban planning, transport demand management and land-use management by: 

Component Ministry / Agency 

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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MoT MPW 
LNP / 
MoJ 

MoE MoH 
PROGRESS 

(0-5) 

a) planning land use to respond to the safe mobility needs of all, including 
travel demand management, access needs, market requirements, 
geographic and demographic conditions; 

         1 

b) including safety impact assessments as part of all planning and 
development decisions; and 

         0 

c) putting effective access and development control procedures in place to 
prevent unsafe developments. 

         0 

  

Activity 3 Promote safe operation, maintenance and improvement of existing road infrastructure by requiring road authorities to: 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) identify the number and location of deaths and injuries by road user type, 
and the key infrastructure factors that influence risk for each user group; 

         2 

b) identify hazardous road locations or sections where excessive numbers or 
severity of crashes occur and take corrective measures accordingly; 

         1 

c) conduct safety assessments of existing road infrastructure and implement 
proven engineering treatments to improve safety performance; 

        0 

d) take a leadership role in relation to speed management and speed 
sensitive design and operation of the road network; and 

         0 

e) ensure work zone safety.          1 

  

Activity 4 Promote the development of safe new infrastructure that meets the mobility and access needs of all users by encouraging relevant 
authorities to: 

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) take into consideration all modes of transport when building new 
infrastructure; 

        0 

b) set minimum safety ratings for new designs and road investments that 
ensure the safety needs of all road users are included in the specification of 
new projects; 

         1 

c) use independent road safety impact assessment and safety audit findings 
in the planning, design, construction, operation and maintenance of new 
road projects, and ensure the audit recommendations are duly 
implemented. 

        0 

  

Activity 5 Encourage capacity building and knowledge transfer in safe infrastructure by: 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) creating partnerships with development banks, national authorities, civil 
society, education providers and the private sector to ensure safe 
infrastructure design principles are well understood and applied; 

      1 

b) promoting road safety training and education in low-cost safety 
engineering, safety auditing and road assessment; and 

        0 

c) developing and promoting standards for safe road design and operation 
that recognize and integrate with human factors and vehicle design. 

         1 

  

Activity 6 Encourage research and development in safer roads and mobility by: 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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a) completing and sharing research on the business case for safer road 
infrastructure and the investment levels needed to meet the Decade of 
Action targets; 

        0 

b) promoting research and development into infrastructure safety 
improvements for road networks in low-income and middle-income 
countries; and 

        0 

c) promoting demonstration projects to evaluate safety improvement 
innovations, especially for vulnerable road users. 

       1 

 

  

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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PILLAR 3 - SAFER VEHICLES 

  

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

Activity 1: Encourage Member States to apply and promulgate motor vehicle 
safety regulations as developed by the United Nation’s World Forum for the 
Harmonization of Vehicle Regulations (WP 29). 

        1 

Activity 2: Encourage implementation of new car assessment programmes in 
all regions of the world in order to increase the availability of consumer 
information about the safety performance of motor vehicles. 

b        0 

Activity 3: Encourage agreement to ensure that all new motor vehicles are 
equipped with seat-belts and anchorages that meet regulatory requirements 
and pass applicable crash test standards (as minimum safety features). 

         0 

Activity 4: Encourage universal deployment of crash avoidance technologies 
with proven effectiveness such as Electronic Stability Control and Anti-Lock 
Braking Systems in motor vehicles. 

         0 

Activity 5: Encourage the use of fiscal and other incentives for motor 
vehicles that provide high levels of road user protection and discourage 
import and export of new or used cars that have reduced safety standards. 

         1 

Activity 6: Encourage application of pedestrian protection regulations and 
increased research into safety technologies designed to reduce risks to 
vulnerable road users. 

        1 

Activity 7: Encourage managers of governments and private sector fleets to 
purchase, operate and maintain vehicles that offer advanced safety 
technologies and high levels of occupant protection. 

b         0 

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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PILLAR 4 - SAFER ROAD USERS 

  

Activity 1: Increase awareness of road safety risk factors and prevention measures and implement social marketing campaigns to help influence 
attitudes and opinions on the need for road traffic safety programmes. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Increasing awareness of road safety risk and prevention         1 

b) Marketing campaigns promoting road safety        1 

  

Activity 2: Set and seek compliance with speed limits and evidence-based standards 
and rules to reduce speed-related crashes and injuries. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Compliance with relevant laws and rules          2 

  

Activity 3: Set and seek compliance with drink–driving laws and evidence-based standards and rules to reduce alcohol-related crashes and injuries. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Compliance with drink driving laws         0 

  

Activity 4: Set and seek compliance with laws and evidence-based standards and rules for motorcycle helmets to reduce head-injuries. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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a) Compliance with motorcycle helmet laws         1 

  

Activity 5: Set and seek compliance with laws and evidence-based standards and rules for seat-belts and child restraints to reduce crash injuries. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Compliance with seat belt laws          1 

b) Compliance with child restraint laws        0 

              

Activity 6: Set and seek compliance with transport, occupational health and safety laws, standards and rules for safe operation of commercial freight 
and transport vehicles, passenger road transport services and other public and private vehicle fleets to reduce crash injuries. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Compliance with laws relating to commercial vehicles b        1 

              

Activity 7: Research, develop and promote comprehensive policies and practices to reduce work-related road traffic injuries in the public, private and 
informal sectors, in support of internationally recognized standards for road safety management systems and occupational health and safety. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Policy that promotes road safety          0 

              

Activity 8: Promote establishment of Graduated Driver Licensing systems for novice drivers. 

Component Ministry / Agency 

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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MoT MPW 
LNP / 
MoJ 

MoE MoH 
PROGRESS 

(0-5) 

a) Graduated license system          0 

 

  

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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PILLAR 5 - POST CRASH RESPONSE             

              

Activity 1: Develop prehospital care systems, including the extraction of a victim from a vehicle after a crash, and implementation of a single 
nationwide telephone number for emergencies, through the implementation of existing good practices. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) extraction of victim following crash          1 

b) national phone number for emergencies         2 

              

Activity 2: Develop hospital trauma care systems and evaluate the quality of care through the implementation of good practices on trauma care 
systems and quality assurance. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Develop hospital trauma care systems and evaluate the quality of care 
through the implementation of good practices on trauma care systems and 
quality assurance.         

 2  

              

Activity 3: Provide early rehabilitation and support to injured patients and those bereaved by road traffic crashes, to minimize both physical and 
psychological trauma. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Injury rehabilitation           1 

b) Bereavement support           0 

              

Activity 4: Encourage the establishment of appropriate road user insurance schemes to finance rehabilitation services for crash victims  

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Introduction of mandatory third-party liability;          1 

b) International mutual recognition of insurance, e.g. green card system.          0 

              

Activity 5: Encourage a thorough investigation into the crash and the application of an effective legal response to road deaths and injuries and 
therefore encourage fair settlements and justice for the bereaved and injuries. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Crash investigation          2 

b) Effective legal response to road deaths and injuries          1 

              

Activity 6: Provide encouragement and incentives for employers to hire and retain 
people with disabilities. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Appropriate incentives c         0 

              

Activity 7: Encourage research and development into improving post-crash response. 

Component 

Ministry / Agency 
PROGRESS 

(0-5) MoT MPW 
LNP / 
MoJ 

MoE MoH 

a) Appropriate research          0 

Key 


Lead Minsitry / 

Agency

x
Secondary 

Ministry / 

Agency

Non-key stakeholders


a

In conjunction 

with Ministry 

of Finance


b

In conjunction 

with Ministry 

of Commerce


c

In conjunction 

with Ministry 

of Labour

Progress

0 Not started

1
1 - 20% 

complete

2
21 - 40% 

complete

3
41 - 60% 

complete

4
61 - 80% 

complete

5
81 - 100% 

complete

 
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4. Drafting of Road Safety Action Plan 

The validated workshop results were then used to develop the Road Safety Action Plan, which 

is contained in Part II of this report. 

4.1. Challenges with implementation 

In Liberia, the lack of implementation of previous road safety CS has been a major issue.  

Although much of this relates to the issue of a lack of proper stakeholder consultation, the 

stakeholder issue is in itself part of a larger challenge; namely that implementation of road 

safety measures involves significant change. 

 

Owing to the scale of the road safety problem in Liberia and the many different Ministries, 

Agencies, Donors, NGOs and road users it touches, implementing significant change is 

extremely challenging and hence without a critical mass of well-informed supporters, across 

Government and also society at large, even the best planned and well intentioned road safety 

Action Plan may struggle to be implemented.  Hence, a huge part of implementation involves 

the buy-in of Government and Liberians in general in order to be successful. 

 

For these reasons, the Action Plan has been developed in such a way that it can be 

understood by everyone, whether in Government and connected to the project, or wider 

society at large and it targets both the top-down and bottom-up. 

 

It also deals with challenges associated with implementing change. 

 

4.2. Responsibility for Implementation 

The Government of Liberia has responsibility for the implementation of the Action Plan.  

However, as indicated by this project, the Ministry of Transport is the entity that must lead this 

process.  As such, there must be a separate task-force responsible for implementation. 

 

As has been discussed by previous CS (GIZ, 2016), there is a need for a Road Safety 

Secretariat (RSS) to be created.  The RSS should be mandated to co-ordinate the 

implementation of road safety in Liberia.   

 

The RSS should also be accountable to a Steering Committee, made up of stakeholders from 

both Ministries and wider society who decide what the priorities are for implementation, and a 

Road Safety Council made up of Ministers who endorse the Works Programme put to them 

by the Steering Committee.  The required legal status of the RSS is also an area of ongoing 

discussion at the present time. 

 

This structure is shown in figure 4.1 below. 
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Figure 4.1 – Recommended structure for implementation of Action Plan 

 

 

 

 

 

 

 

 

 

 

4.3. Five Pillars of Road Safety and Road Safety Secretariat Structure 

The Road Safety Secretariat should be structured in a clear way that allows for both 

implementation and clear roles and responsibilities. 

 

Therefore, the structure of the Secretariat is proposed to be based around the five-pillars of 

road safety as shown in figure 4.2, allowing alignment with the Action Plan. 

 

 

Figure 4.2 – The five pillars of road safety, (UN, 2011)

 

 

This approach allows the Secretariat to be well-aligned to the Action Plan.  However, in order 

to function as a manageable Secretariat, it is proposed to restructure the five pillars into the 

following arrangement as shown in figure 4.3 below. 

 

  

Co-ordinates Implementation 

Accountability 

Accountability 

Prioritisation 

Approval 

Road Safety Secretariat 

Road Safety Council 

Road Safety Steering Committee 

Works Programme 

Responsibility 



 

Page 25 of 59 

Figure 4.3 – Model of the five pillars re-organised to allow for implementation 

 

 

 

 

 

 

 

 

In this arrangement, Pillar 1, Road Safety Management sits above other pillars in the capacity 

as managing the road safety approach as a whole and then monitoring implementation.  

Additionally, implementation of Pillar 5 is distributed amongst the remaining three technical 

pillars.  The main reason for this is that all activities and components of Pillar 5 relate to either 

Infrastructure (Pillar 2), Vehicles (Pillar 3) or Road Users (Pillar 4).  As such, they can be 

distributed across the other 3 pillars and treated with the same “cradle to grave” approach as 

will be utilised for Pillars 2, 3 and 4 as explained in the following section.  This approach also 

ensures that areas of overlap between Pillar 5, and the others, are addressed. 

 

4.4. Adoption of a Lifecycle Approach to Road Safety 

A Lifecycle Approach to the management of assets is one that is widely recognised as the 

most effective and efficient way to keep them in a good condition, throughout their lifecycle 

(ISO 55000:2014 – Asset Management).  It is sometimes termed a “cradle to grave approach” 

since it involves the planning and management of assets from their first day of existence, to 

their last.  In the context of road safety, there are three main assets requiring managing, that 

is, to be kept safe from harm caused by road traffic accidents.   

 

These are related to the three pillars described above but repeated for clarity below in figure 

4.4.   
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Figure 4.4 – The pillars of road safety and the assets they represent 

Pillar Asset 

 

 

 

= Infrastructure 

 

 

 

= Vehicles 

 

 

 

= People 

 

Hence, the concept is to allocate each of the three pillars to a member of the Secretariat with 

clear objectives that are mandated to manage these assets as follows: 

 Pillar 2 – Safer roads and mobility – “To ensure that the infrastructure used for road 

transport is fit-for-purpose and safe for people to use”. 

 Pillar 3 – Safer vehicles – “To ensure that vehicles using the roads of Liberia are safe 

and roadworthy”. 

 Pillar 4 – Road users – “To ensure that road users are using the roads of Liberia in a 

safe manner at all times”. 

In this way, by setting these three objectives, the various road safety problems in Liberia can 

be addressed. 

 

4.4.1. Examples of a lifecycle approach to Road Safety intervention 

Infrastructure, vehicles and people all have a lifecycle.  People have a very clear lifecycle, 

starting at birth and ending with death.  A vehicle’s lifecycle starts with its conceptualisation 

and design, and ends with their disposal, ultimately being abandoned or crushed into 

recyclable materials.  Infrastructure operates in a similar manner, in that it is conceived, 

designed, built, maintained, operated, managed and disposed of. 

 

In the case of all three, there are various points throughout their lifecycle when road safety 

can be addressed.  In the case of people, this should start when they receive road safety 

education in schools about the basics, such as crossing the road safely.  Over time, children 

are continuously educated about road safety, being made aware of the need to wear seatbelts 

or helmets, and then when they come of age, they may want to drive a car or operate a 

motorcycle, in which case they should be properly trained and tested to make sure they are 

safe to do so.  
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In the case of vehicles as relates to Liberia, their lifecycle starts with their import into the 

country.  However, even before this, there are regulations that should be adhered to so that 

only safe vehicles are imported.  They are then sold and driven, and then need to be 

maintained, tested and repaired to be kept roadworthy. 

 

Likewise, roads should be designed with safety in mind from their conception, and there are 

various points throughout their lifecycle, especially early on, to ensure that they are designed 

safely and road safety audited properly. 

 

Finally, accidents themselves also have a lifecycle, starting at the point of impact and evolving 

into a range of possible outcomes depending on the severity of the crash and the 

infrastructure, vehicles and people around them that are able to offer post-crash assistance. 

 

Hence, the key concept as it relates to all of these elements is that of making interventions, 

throughout the lifecycle of each asset, to protect from the harm caused by a crash. 

 

4.5. Road Safety Secretariat Structure 

Based around the five pillars of road safety and their implementation, the proposed structure 

of the Secretariat is shown in figure 4.5, below. 

 

Figure 4.5 – Organogram of proposed Road Safety Secretariat 

 

The Secretariat would effectively become the nerve centre for road safety action in Liberia, 

responsible for overseeing implementation of the action plan. 
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4.6. Exceptions 

The exception to this approach is in relation to road traffic crashes.  A dedicated proposed 

Road Traffic Safety Unit is proposed for development within the LNP, rather than the MoT.  

Such a Unit already exists within the Police, though it is poorly equipped and staffed.   

 

This Unit will have the responsibility for collecting accident data at the scene of a crash, then 

entering this data into the National Accident Database (currently under development as part 

of the LIBRAMP project though it contains no data at present).  They will also undertake 

accident investigation in more depth were necessary. 

 

Given that the cause of an accident could be related to infrastructure, mechanical defect of a 

vehicle, or inappropriate behaviour by a road user it is simply not possible to assign this role 

to any of the specific three pillars.  Rather, it is more appropriate to assign the Secretariat Co-

ordinator the role of liaising with the Road Safety Traffic Unit directly. 

 

Figure 4.6 – Organogram of Road Safety Secretariat and relationship with Road Traffic Safety 

Unit 

 

Once classified, the causes of accidents as recorded by the LNP can be assigned to the 

relevant Technical Lead, depending on the nature of the accident and its likely contributory 

factors.  The exception to this is for Pillar 2, Infrastructure, since all accidents happen at a 

specific location on the road network.  Hence, there is justifiable grounds for individual 

accidents to be investigated, where appropriate, to determine whether improvements to the 

infrastructure (e.g. road signs, street-lighting) would be likely to reduce the number and / or 

severity of accidents occurring there. 
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4.7. Other considerations 

Creating a sense of urgency 

As was discussed in section 4.1, due to the huge number of stakeholders with an interest in 

road safety, it is strongly recommended to undertake an official launch of the Road Safety 

Action Plan.  Following the previous CS undertaken at the MoT during 2017 (GIZ), a campaign 

of raising awareness of road safety issues has already started.  To date, this has included the 

GIZ-initiated and EU-funded Safe Streets Festival, held in central Monrovia on Saturday the 

25th of November 2017, a number of radio interviews about road safety. 
 

Figure 4.7 – The Safe Streets Festival 2017, with poster (left) and live performances (right) 

       
 

Given the current momentum, now is the ideal time to launch the Road Safety Action Plan 

nationally in order to generate the sort of buzz that gives Liberians something to focus on.  

Tangible campaigns related to the five pillars of road safety that communities can have some 

involvement are also key to implementation and creating sustainable change. 
 

Decentralisation 

The decentralisation of service delivery across Liberia must also be considered as part of the 

wider implementation strategy by the Secretariat and its implementation Partners.   
 

4.7.1. Examples of campaign ideas 

In order to have both an impact on the public perception of road safety, three separate 

campaigns, each with a specific focus at the time of launch are, suggested.  These relate to 

the three pillars of road safety which will form the main implementation streams. 
 

Pillar 2 - Safer Roads and Mobility – One crossing per school 
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A campaign relating to school children will be 

both effective at reducing casualties and 

generating public support for road safety.  The 

concept of “one crossing per school” gives 

Liberians something to be enthused about 

and it would get the road safety message 

across to children, parents, and their 

communities.  Schools could get involved in 

the campaign too, and could produce artwork, 

or fund-raising to sponsor a crossing for their 

school.   

 

 

Pillar 3 - Safer Vehicles – Defective tyres cost 

lives 

Much anecdotal evidence and 

consultation with the monitoring 

consultant on the Lot 2 - Gbarnga to 

Ganta road indicates that the number one 

cause of vehicle crashes is defective 

tyres.  A campaign focusing on tyre 

safety would be effective at reducing 

casualties and would also begin the 

process of sensitisation for annual 

vehicle roadworthiness inspections, 

which have not been undertaken in 

Liberia for at least 5 years. 

 

Pillar 4 - Safer Road Users – Road Safety Education for every schoolchild 

There is currently no road safety education undertaken in Liberia’s 5000+ schools.  Developing 

a National Curriculum of Road Safety for Schools is an important step in addressing the issue 

and would involve collaboration between the Ministry of Transport, Education and Civil 

Society.  In fact, the only Liberian NGO undertaking road safety work in-country, Save Life 

Liberia, does so by training school children in how to cross the road safely.  Developing and 

delivering a National Curriculum would be the first time two Ministries and Civil Society have 

worked together on a road safety problem and hence would make an excellent pilot scheme. 

Figure 4.9 – Defective tyres in Liberia 
(Jan’18) 

Figure 4.8 – A lack of crossings around 
Monrovia puts children at risk 
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Annex A: Terms of Reference 

 

Draft 13 September 2017 

Ministry of Transport Liberia 

 

6. Preparation of Action Plan for Road Safety 

 

1.0 INTRODUCTION 

 

1.1 Contracting Arrangements  

This assignment will be carried out within the framework of the Technical Support Group 

(TSG) contract under World Bank financing. 

 

1.2 Background Information 

A review of Road Safety progress in Liberia was undertaken in February 2017 as part 

of the World Bank Funded multi-modal transport study, in which it was noted that little 

progress had been made over the last 12 months since the previous review, Road Safety 

Review Report, Liberia, Feb 2016 (GIZ). In the absence of good road safety related 

statistical data, this study carried out a series of interviews of various stakeholders and 

concluded that all four E’s of road safety (Engineering, Education, Enforcement and 

Emergency Response) need to be addressed urgently in Liberia, with the following 

examples given: 

 The road infrastructure is in poor condition,  

 the vehicles using the roads are often not roadworthy,  

 the drivers have little or no education nor training to operate vehicles,  

 current enforcement of the law is low,  

 emergency response and care are sparse, 

 there are no funds for the proper management of the sector 

 political and stakeholder coordination is also lacking in this issue  

 

Then, during June 2017, another short-term TA was undertaken at the Ministry of 

Transport (MoT) by GIZ to assess the MoT’s approach to road safety and to develop 

an action-plan for those issues that fall within the mandate of the MoT.  During 

discussions between GoL and World Bank, it was agreed that Road Safety measures 

would be a priority activity under the planned South Eastern Corridor Road Asset 

Management Project (SECRAMP), coordinated by MPW through its Infrastructure 

Implementation Unit (IIU). 

 

The proposed consultancy is a follow up of the activities undertaken by GIZ. 

 

1.3 Allocating specific responsibilities to improving road safety 
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As road safety contains several different components that normally fall under the responsibility 

of several Ministries, an effective approach can only be developed if each Ministry and Agency 

thereof addresses the areas that fall within their particular responsibilities. 

 

2.0 DESCRIPTION OF THE ASSIGNMENT 

 

2.1 Overall objective 

To develop a National Road Safety Action Plan for Liberia. 

 

2.2 Specific tasks to be carried out  

I. Analysis of the current road safety situation in Liberia 

II. Identification of road safety related issues in Liberia 

III. Identification of the Road Safety Pillars (in line with the international best    

practices) 

IV. The Development of an Action Plan (including potential costs and time horizon) 

and its reconciliation of the plan developed with GIZ funding. 

 

Creation of the Action Plan will involve the following steps: 

1. Identify which areas of road safety fall within the mandate of each 

Ministry. 

2. Through co-ordination with the MoT and Ministry of Justice (MoJ), 

identify any areas of overlap and / or ambiguity between Ministries. – 

Consultations with wider stakeholders (including MoT, the Ministry of 

Health, civil society, differently abled and women groups) 

3. Produce a costed Action Plan of specific road safety initiatives to tackle 

the elements of road safety that fall within each Ministry’s 

responsibilities.  This will include elements such as: 

a. Driver sensitisation programmes and community events; 

 

b. Creation of a monitoring framework for road safety; 

c. Development of a dedicated Police Accident Monitoring Unit; 

d. Safety assessment of the existing road infrastructure using 

appropriate tools, e.g. iRAP.  

V. Finalization of the Action Plan and submission 

 

 

3.0   EXPERTS PROFILE  
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  3.1 Number of required experts per category  

The assignment will be managed by an International Road Safety Specialist/Team 

Leader (TL) who will work closely with a national Transport Expert/Facilitator and 

National Police Specialist for the duration of the project.   

 

  3.2 Profile required (education, experience, references and input as 

appropriate) 

 

3.2.1. International Road Safety Specialist (44 working days) 

Qualification and skills - should have both knowledge and experience working in road 

safety of not less than 5 years, and general professional experience of not less than 8 

years.  Demonstrable results in achieving improvements in road safety are highly 

desirable for this role.  International work experience from Africa in the transport sector 

will be an added advantage. 

General professional experience - must have a public sector, management or 

consultancy background related to more than one component of road safety, e.g. 

engineering, education, enforcement, accident investigation, etc. 

Education - B.Sc, B.A. BEng with MSc/MA preferred in a discipline related to road 

safety.  Professional qualifications e.g. Chartered Engineer or equivalent is desirable.  

 

3.2.2. National Transport Specialists (x2) (44 working days provided by staff from MoT 

& MPW) 

Qualification and skills - the expert should have good in-depth knowledge of transport 

operations. A good working knowledge of road safety issues is essential. Knowledge 

of the various Liberian stakeholders involved in road safety would be an advantage.  

He/she must have not less than 6 years of relevant experience related to their area of 

expertise. Work experience from Liberia in particular is essential.  

General professional experience - the expert must have at least 3 years’ experience in 

management or consultancy related to transport operations. 

Education – BSc in Civil Engineering, Transport Planning, Transport Economics, 

Management, Finance or related subject. An MSc would be an advantage. 

 

3.2.3. National Police Expert (20 working days, provided by staff from LNP) 

Qualification and skills - the expert will be an existing police officer from the Liberia 

National Police (LNP) with experience of working within road safety, particularly in 

regard to the monitoring of road safety nationally.  This should include the collection, 

collation and supply of road safety traffic crash data.  The expert will have good 

connections with the LNP in the 15 counties of Liberia. 

General professional experience - the expert must have at least 5 years experience in 

the LNP, with a focus on road safety issues in general. 
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Education – Higher-level qualifications would be an advantage, though practical 

experience of road safety monitoring in Liberia is the most important criteria for this 

role.   

 

4.   LOCATION AND DURATION  

 

4.1  Starting period and duration 

The project work will be carried out over a period of eight weeks of the commencement 

date which is to be confirmed.  Owing to the facilitating nature of the role most of the 

work will need to be undertaken in Liberia. The person days input will be 66 working 

days during this period. 

 

4.2 Planning 

A kick-off meeting will be organised by the TSU at the MoT in consultation with the 

TSG of MPW and the LNP.  Minutes of the meeting will be taken and a brief Inception 

Report will be prepared thereafter. 

 

4.3 Location(s) of assignment 

The main base for the project work will be in Monrovia and the Consultant will need 

to be mobile and work across several ministries (notably MoT, MPW and through the 

LNP, the MoJ). 
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5.   REPORTING AND DELIVERABLES 

5.1 Content 

The following reports should be provided: Inception Report, Draft Final Report and 

Final Report: 

 The Inception report will briefly outline the working schedule for the project 

and the approach to be adopted together with initially identified key issues to 

be addressed. 

 After four weeks a workshop will be held in which a presentation will be 

made giving initial findings of the study. This will be attended by all with an 

interest in Road Safety in Liberia. 

 The Draft Final Report will include the Action Plan and an annex scoping out 

a road safety programme for possible inclusion in the next World Bank 

road/transport project. 

 Comments on the Draft Final Report will be provided back to the Consultant. 

These comments will be addressed in the Final Report.   

   

5.2 Language 

  All reports will be drafted in English. 

 

5.3 Submission/comments timing 

The reports will be submitted according to the timetable below having commencement 

date “N” (kick-off meeting) as a reference: 

 

Milestone Time 

Inception Report N+5 days 

Workshop to discuss initial findings N+4 weeks 

Draft Final Report N+6 weeks 

Comments of MPW/other stakeholders N+7 weeks 

Final Report N+8 weeks  

 

 

5.4 Number of report(s) copies  

All reports will be provided in 3 hard copies and in an electronic form. 
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Annex B: Interviews 
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INTERVIEWEES: Senior Police Officers 

LOCATION: Liberia National Police (LNP) HQ, Monrovia 

DATE: 3/11/17 

INTERVIEWERS: Andy McLoughlin (International) and Samuel Wonasue (MoT Liberia) 

A. ROLES AND RESPONSIBILITIES 

1) What is the LNP’s role in relation to Road Safety in Liberia? (prompt where necessary, e.g 
enforcement, attending emergencies, , driver testing, collecting accident data) 

 Make sure that highways and road are safe. 

 Educate people on the road (speed limit in town, around hospitals and schools) 

 Police involve in engineering to conform to Ministry of Public Works (MPW) 

 A lack of driver testing is the major contributing factor for road accident 

 

2) Does LNP have any sort of annual budget allocated to road safety?  If yes, how much and how 
is it distributed / spent?  If No, do you believe it should have one? 

 No but there is a need for budget. 

 Budget for primary education for kids, driving training and etc.  Used to do this work but not 
done anything for the last 5 years since the Ministry of Transport developed a preference 
for ‘interference’. 

 

B. ENFORCEMENT 

1) What are the police responsible for enforcing in relation to Road Safety? 

 Chapter Title 38 of the vehicle and traffic law 

 Not implementing though. 

 There is too much interference of government officials on critical issues on road safety 

 Regulation regarding motorcyclist entering the city is enforced though. 

 

2) Under which law or laws? Prompt if necessary (E.g. 1972 Vehicle and Traffic Law) 

 Inspection on demand – why vehicles are not road worthy 

 Not funding for vehicle worthiness  

 

3) And in your opinion, is the LNP enforcing these laws?  Prompt if necessary; (defective vehicles 
and helmets are examples of non-enforcement) 

 Not really as the 1972 law is old and hard to enforce as its out of date 

Interviewer – what about the more regulations from 2016, are these enforced? 

 Not at the moment 

 

4) What about the laws on motorcycles? This law is partly enforced (access to Tubman), but not 
totally (e.g. helmets).  Do you agree with that? 

 This regulation is enforced in part as only one part of it can actually be enforced.  This is 
the banning of access to Tubman Boulevard and downtown. 

 The mandatory helmet use law is not enforced. 

 

5) Why do the LNP appear to discriminate over which laws it enforces? 

 Because we only enforce laws that can realistically be enforced.  Banning motorcyclists 
from downtown is relatively simple. 

 Fining Riders or impounding their vehicles is not realistic as the vast majority of 
motorcyclists do not have helmets.  Or in other words, the scale of violation is so high that 
it cannot be enforced. 
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6) That being the case, in your opinion, why does Liberia have laws, including those created in 
2016, that are not being enforced? 

 You should ask the Ministry of Transport (MoT) about that.. 

Interviewer – I already did.  Now I’m asking you the same question. 

 Okay, well it is mainly because the MoT goes off and creates new rules without even 
consulting us, then they expect us to go out there and enforce the new rules, which as we 
know are generally unenforceable. 

 

7) In regard to the 3 most recent laws (axle loading, car dealership and vehicle import, regulation 
on roadworthiness) are the police enforcing these new regs? 

No.  We can’t.  As an example, we can do a roadworthiness inspection of any vehicle on the road 
but most of the vehicles are either not roadworthy or barely roadworthy.  The MoT is not actually 
doing the annual roadworthiness tests it is supposed to, in fact not for 5 years, so there is not much 
we can do as police in undertaking random inspections, when we know that the annual formal ones 
are not being done. 

 

Some contributory factors:  

 

 Coordination btw LNP and MOT is lacking 

 Enforcement and policy making is not enhanced 

 Interference in the policy duty 

 Street making should involved the policy 

 

8) Was LNP involved in the formulation of these 3 laws?  If yes, how?  If no, why not?  And do you 
think LNP should have been involved / should be involved in future law-making? 

No, but we should have been.  In matters relating to road safety, if LNP is expected to enforce the 
law then it should have involvement in the creation of the law.  Otherwise we risk creating laws that 
are not realistic to enforce. 

 

Also, the Vehicle and Traffic has to be repealed so we can write a modern one, including things like 
the need for laws regarding cellphone use, which we can then enforce. 

 

9) Same question, but in relation to the motorcycle law (2008 but took many years to be made) 

Already answered this is the previous questions 

 

10)  In your opinion, are there any laws missing in road safety terms (prompt, e.g. seatbelts, child 
restraint, allowable passenger numbers, mobile phone use) 

 Vehicle and Traffic Law has to be repealed so we can make some new laws for cellphones. 

 We also need to communicate these changes better to the road users. 

 Education for the public 

 Jingles, radio talk show 

 

 

11) Again, in your opinion why are there no laws covering these areas? 

 Because the law was written in 1972 when these were not issues. 

 

C. EMERGENCY RESPONSE 

1) Can you describe the role of LNP when called to a road traffic accident? 

1) Secure the scene. 
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2) Deal with any casualties. 
3) Get the road re-opened. 
4) Investigate the accident causes. 

 

Approach can be summarised as Protect, Preserve, get the road open and investigate the scene.   
Not always easy though as often the most basic equipment, like traffic cones, are unavailable  

 

2) Of all of these actions, what are the officer’s priorities when at the scene? 

 Collect data, visit family in case there is a death, make an accident report to authority 

 

3) What are the officer’s responsibilities after leaving the site? (e.g. filing reports) 

 Collect data, visit family in case there is a death, make an accident report to authority. 

 Details of each accident are phoned through to Monrovia LNP HQ and details of incident 
recorded 

 

4) Is any accident investigation undertaken at site in the event of a fatality? 

 Yes, but it is on paper form (example form subsequently provided) 

 We lack the equipment to do the investigation properly 

 

D. MONITORING AND EVALUATION 

1) What information is recorded by the attending officer? (is there a standardised form?) 

 Yes, we can provide this after the interview by email (example form subsequently provided) 

 Officers follow the rules of the Training Manual 

 

2) Then what happens to the form?  i.e. is it entered into a database?  Are the locations mapped? 

 The forms are piled up in storage at LNP for the last 10 years 

 There is no database although we need one 

 Location information is recorded on the forms at the time of the accident 
 

3) Is this process the same for all 15 counties? 

 Yes. All follow the same process and phone in the details of each accident through to 
Monrovia LNP HQ. 

 

4) Is this data then sent to the Ministry of Transport?  In what format is it sent, and how often?  

 Yes, it is aggregated and then sent over to MoT on a quarterly basis 

 

5) Is any desktop analysis of accidents undertaken?  E.g. Blackspot analysis 

 An Analyst goes through the form and then advises MPW if any remedial action to prevent 
future incidents is necessary, e.g. defective road surface.  

 

 As an example of a measure that was installed following accident reporting, Traffic lights 
were placed at a hot spot to avoid future accidents 

 

E. DRIVER TRAINING AND TESTING 

1) Can you describe the role of LNP in driver testing? 

 Not doing it because the MOT has not given LNP the chance to do testing for the last 5 
years, even though LNP is supposed to carry out the driving test. 
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 Co-ordination again from MOT & LNP has once again been poor. 

 

2) Can you describe the driving test and what it involves? 

 It’s series of practical tests with LNP assessing driver competence 

 

3) Is it possible for a driver to get a licence without being tested by LNP? 

 Of course.  You can just go the MoT and get one without passing the test.  This is totally 
unsafe of course, though it is what is happening. 

 

4) What do you think it will take to overcome this from happening? 

 MoT need to stamp out these corrupt practices.   

 LNP should be allowed to start driver testing again 

 Communication and co-operation between MoT & LNP has been almost non-existent for 
around 5 years and has to be improved. 

 

5) Who, in your opinion, should be responsible for driver testing in Liberia? 

 Definitely the LNP 
 

F. GENERAL ROAD SAFETY QUESTIONS 

1) In your opinion, what are the three most important RS problems that have to be addressed in 
Liberia? 

1) Poor education of road users 
2) Lack of equipment and resources to undertake enforcement of the law 
3) Un-roadworthy vehicles 

 

2) What do you think are the main obstacles to addressing these? 

 Education of operation & pedestrians 

 Engineering 

 Enforcement 

 Logistical support 

 Lack of an MOU of all road safety stakeholders  

 funding 

 

END OF INTERVIEW 
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INTERVIEWEES: Director level with involvement in education for schools 

LOCATION: MOE 

DATE: Dec. 7, 2017 

INTERVIEWERS: Andy McLoughlin (Consultant) and Samuel Wonasue (MoT) 

 

A. ROLES AND RESPONSIBILITIES 

1) What is the MoE’s role in relation to Road Safety in Liberia? 

 The MOE does not have a specific role on RS but work with Ministry of Justice (LNP) in 
crossing school children. 

 

2) What has the MoE done in regards to road safety within the last 5 years? 

 Nothing really 

 

3) Does MOE have any sort of annual budget allocated for any road safety activities?  If yes, how 
much and how is it distributed / spent?  If No, do you believe it should have one? 

 No 

 

4) Did MoE ever have a budget for RS Activities?  When did that stop? 

 No 

 Money will be used for safety education if allocation is been made. 

B. SUBJECTIVE QUESTIONS 

 

1) Who is responsible for educating or training school children in road safety in Liberia? 

 MOE needs to take lead on the safety aspect 

 It should start from content base curriculum to higher levels 

2) Who is responsible for education or training other road users? E.g.  Motorcyclists, drivers, driving 
instructors, heavy vehicles in Liberia? 

 MOE should take the lead if there is a set program for Road Safety 

 

3) Who is responsible for monitoring the number of school children and other road users that are 
educated  and / or trained in Liberia 

 MOE is responsible (Department of Instruction) though this is not done. 

 

C. DEPARTMENT SPECIFIC QUESTIONS 

1) What do you see as the MoE’s role in relation to RS over the next 5 years? 

 There is no define role but in the future will involve training, curriculum implementation, 
creating awareness and etc 

 

2) In your opinion, how likely is it that you will be able to achieve this? 

(see next question) 

3) What are the main obstacles you think you will face in achieving your objectives in RS? 

 Financial barriers 

 Training of trainer (TOT)  

 Political will 

 

4) What do you think it will take to overcome these obstacles? 
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 Continuous follow-up on the process road safety including all of the educational 
stakeholders and political support 

 

D. MONITORING AND EVALUATION 

1) In your opinion, how important is education and training of road users in road safety? 

 Very important 

 

2) Why? 

 It is important because, lack of education impede road safety processes 

 

3) Finally, in your opinion, can you list the 3 most important RS problems in Liberia? 

 Roads in country does not have cross walk in some areas for student to use 

 Road cut in some areas 

 Law enforcement officers are not properly distributed to the right places to do enforcement 

 

 

END OF INTERVIEW 

 

Other answers relevant to the questionnaire 

 Research is ongoing about the total numbers of students that are out of school. Estimate of 

Approx. 25% 

 5,181 schools in Liberia according to the census by the Ministry of Education (2016) on every 

school year 

 Split into pre –school (ages 0-5), then Grade 1-9 (ages 6-15), then Grade 10-11 (16-17).  

Ages not strictly allocated to grades though as there are many overage children. 

Mix of public and private schools.  Public schools are oversubscribed as if parents default on school 
fees then the public schools soak up the extra student numbers 
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INTERVIEWEES: TVAT (Technical / Vocational Unit) 

LOCATION: TVAT Department (MOE) 

DATE: Dec. 2017-12-08 

INTERVIEWERS: Andy McLoughlin (Consultant) & Samuel Wonasue (MoT) 

 

A. ROLES AND RESPONSIBILITIES 

1) What is the MoE’s role in relation to Road Safety in Liberia? 

 Through TVAT institution with GIZ and other to have partly developed curriculum for 

training of students related to how to undertake road maintenance 

 Partly program of TVAT institution in Kakata 

 Grd. Bassa, Margibi and Rivercess counties benefited from the program 

 Covert instillation and drainage layout 

 Youth help in terms of road maintenance 

 MOE which is solely responsible for education should develop a national curriculum to 

educate children, pedestrian and others. 

2) What has the MoE done in regards to road safety within the last 5 years? 

 RMTC was in collaboration with both MOE & MPW but die due to the civil war in Liberia. 

 There is little been done for road safety in Liberia within the last 5 years but little has been 

started with TVAT institutions. 

3) Does MOE have any sort of annual budget allocated for any road safety activities?  If yes, how 
much and how is it distributed / spent?  If No, do you believe it should have one? 

 No. should just be part of the education budget 

4) Did MoE ever have a budget for RS Activities?  When did that stop? 

 No 

B. SUBJECTIVE QUESTIONS 

 

1) Who is responsible for educating or training school children in road safety in Liberia? 

**Not asked*** 

2) Who is responsible for education or training other road users? E.g.  motorcyclists, drivers, driving 
instructors, heavy vehicles in Liberia? 

 MOE.  Driving schools have to have a permit, but to have a permit they have to 

demonstrate they have an appropriate curriculum, vehicle, vehicle knowledge and are 

competent drivers. 

 Unfortunately, there are many unlicensed schools as the TVAT does not have the resources 
to undertake checks and enforcement.  They do not even have a car.   

 Logistics remains the problem for reaching out to certified schools 

 No standardised curriculum for driving schools (TVAT), but there should be for all vehicles 

types and MoE should be the owner of it. 

3) Who is responsible for monitoring the number of school children and other road users that are 
educated  and / or trained in Liberia 

 MOE through BSTVSE through TVAT 

C. DEPARTMENT SPECIFIC QUESTIONS 

1) What do you see as the MoE’s role in relation to RS over the next 5 years? 

 Building capacities of the youth 

 MOE will work with other entities to craft a policy on RS and maintenance for the country 
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 Provide vehicle maintenance training 

2) In your opinion, how likely is it that you will be able to achieve this? 

 Won’t be possible as things stand 

3) What are the main obstacles you think you will face in achieving your objectives in RS? 

 Political will is needed to make this happen 

 Budgetary allotment 

4) What do you think it will take to overcome these obstacles? 

 Continuous follow-up on the process, including all of the educational stakeholders and 
political support 

D. MONITORING AND EVALUATION 

1) In your opinion, how important is education and training of road users in road safety? 

 Very. 

2) Why? 

 It is important because it promotes development in this 21st century by not killing off young, 

intelligent people 

 Lack of education impedes road safety processes and increases the chances of death 

3) Finally, in your opinion, can you list the 3 most important RS problems in Liberia? 

 Traffic lights / signs / Road crossing for pedestrian 

 Speed limit issues 

 Monitoring vehicles movement 

 Law enforcement - officers are not all over the place. 

 

END OF INTERVIEW 
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INTERVIEWEES:  Department of Preventative Services (Notes 1 of 2) 

LOCATION: Ministry of Health 

DATE: 13/12/17 

INTERVIEWERS: Andy McLoughlin (Consultant) and Samuel Wonasue (MoT) 

 

A. ROLES AND RESPONSIBILITIES 

1) What is the MoH’s role in relation to Road Safety in Liberia? 

 Provide emergency, medical and surgical services along with the police 
 Have emergency numbers for medical facilities 
 The casualty victims are taking care of or refer to bigger facilities for proper handling. 
 Discourage unauthorized medical bye-passer to RS 

2) What activities or initiatives has the MoH done in regards to road safety within the last 5 years? 

 Train ambulance drivers to observe road rules 
 Train response team how to handle victim 
 Setting up the Ebola response and emergency facilities for RS purpose 
 Training of ambulance are done by police and rider for health 

3) Does MOH have any sort of annual budget allocated for any road safety activities?  If yes, how 
much and how is it distributed / spent?  If No, do you believe it should have one? 

 There is no specific allocated budget 
 The budget should be synchronize to incorporate all aspect of heath including road safety 

4) If yes, how much and how is it distributed / spent?  If No, do you believe it should have one? 

 No but be included in the national budget for health ministry 

B. SUBJECTIVE QUESTIONS 

 

1) Who is responsible for dealing with road traffic victims in Liberia? 

 The MOH and Police 

2) Who is responsible for the following 

a) Emergency Response  

 The MOH and Police 
 There is a serious coordination blw the police and MOH 

b) Extraction of the victim from the scene? 

 MOH 
 But will informed the police the victim has been taken to the hospital because of the 

severity but the police will take care of the accident and legal matters 

c) Treating the victim in hospital? 

 The Police and MOH  
 Can’t comment on the professionalism of the police in term of treating victims 

d) Providing Rehabilitation post-crash? 

 Factual are handle in two ways 
 Traditional and medical handling(in case of referrer it is JFK Medical Facilities) 
 They discourage family taking victim for traditional healing because of the severities of the 

factual. 
 In some cases the family take the victim from the hospital nothing is done but when the 

same comes back no treatment but amputation 

e) Providing counselling / bereavement support to families? 

 The family 
 Insurance 
 The offender 

 

3) In your opinion, how important is the role of the Health Sector in dealing with the road safety 
problem in Liberia?    
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Very important 

4) Why?   

 Telling the police to removed car from the road when there is a break down to prevent 
accident on the road. 

 good education is needed for RS 
 Managing road accident is very huge (drugs, professional services and etc) on the health 

sector 
 Axle loading 

C. DEPARTMENT SPECIFIC QUESTIONS ABOUT THE FUTURE 

1) What do you see as the MoH’s role in relation to RS over the next 5 years? 

 To develop a good referrer network 
 Have Infrastructures and facilities to handle cases in RS 
 Sharing information with line ministries on RS 
 Establish a mentor health department at the ministry on the use of drugs and others on RS 
 Road should be build in connection to hospitals 
 Peer counselling 

 

2) In your opinion, how likely is it that you will be able to achieve this? 

 Resources  
 Collaboration with line ministries on RS 
 Road safety check on vehicles 
 Road worthiness of vehicle 

 

3) What are the main obstacles you think you will face in achieving your objectives in RS? 

(See sheet Notes 2 or 2) 

 

4) What do you think it will take to overcome these obstacles? 

(See sheet Notes 2 or 2) 

 

D. MONITORING AND EVALUATION 

1) Who is responsible for recording the number and types of road traffic crash victims in Liberia? 
(fatal, serious injury, slight injury) 

 Facilities base data 
 In respective on the severities of the victims 
 Long range of health facilities recording data on accident that is not forming part of MOH 

database. 
 Police interfered in the MOH role in handling victim on data and health. 
 There is weakness in the police data collection because of poor reasons such as logistics 
 Locate is not recorded in the MOH data tools but recorded in hospital data 
  

2) How is this data recorded / collated / aggregated / published and/or used?  (WHO example 

 Private clinic should report data collected but doesn’t 

3) Finally, in your opinion, can you list the 3 most important RS problems in Liberia? 

 Infrastructures of the road is critical 
 Condition of the vehicles and regulations that govern the vehicle should be look at 
 Enforcement of the law 
 Ensure the health system is well condition to respond to RS accident 
 Stronger coordination between line ministries on RS 

 

END OF INTERVIEW 
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INTERVIEWEES:  Department of Preventative Services (Notes 2 of 2) 

LOCATION: Ministry of Health 

DATE: 13 December 2017 

INTERVIEWERS: Andy McLoughlin (Consultant) and Samuel Wonasue (MoT) 

 

G. ROLES AND RESPONSIBILITIES 

1) What is the MoH’s role in relation to Road Safety in Liberia?  

Post-crash response.  When there is an accident the public dial the emergency number and the call 
is transferred through to the nearest Clinic or Hospital.  The Receiver of the call then decides 
whether the despatch an ambulance or the police, or both. 

 

Depending on who arrives at the scene first they will deal with the casualty. If the person is not 
badly injured then the Police will take them to hospital. IF the person is badly injured then the 
ambulance is preferred as moving the person without the proper training can kill them if, for 
example, they have a spinal injury. 

 

If the ambulance is not available, e.g. attending another incident then the police may take the victim 
anyway, but I don’t know how well trained the police are in terms of knowing how to move a victim 
safely. 

 

If a victim is too seriously injured and the Clinic is nearer than the hospital then they are taken to 
the Clinic, but if the clinic is not equipped properly then they are transferred to the hospital.  In 
general fractures are referred to JFK as there is shortage of Orthopaedic Surgeons in Liberia. 

 

What we are really trying to discourage is the public bringing people themselves as this is even 
more likely to result in death of the victim. 

2) What activities or initiatives has the MoH done in regards to road safety within the last 5 years? 

We have been developing our emergency response to incidents in general with support from the 
International Community on the back of the Ebola crisis.  We have more plans to develop this 
further and we have done an overseas study trip to South Africa where we saw good practice in 
action. 

 

We also work closely with the LNP who provide training to out ambulance drivers on driving to and 
from the scene of an incident in a safe manner. 

3) Does MOH have any sort of annual budget allocated for any road safety activities?  If yes, how 
much and how is it distributed / spent?  If No, do you believe it should have one? 

No but we don’t need a specific budget for road safety as it should be included with in the overall 
health budget for treatment of people. 

4) If yes, how much and how is it distributed / spent?  If No, do you believe it should have one? 

N/A 

H. SUBJECTIVE QUESTIONS 

 

1) Who is responsible for dealing with road traffic victims in Liberia? 

MoH and LNP 

2) Who is responsible for the following 

a) Emergency Response? LNP and MoH 

b) Extraction of the victim from the scene? MoT and LNP 

c) Treating the victim in hospital? MoH 
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d) Providing Rehabilitation post-crash? MoH though rehabilitation only extends to putting casts on 
fractures etc.   N.B. Story about families wanting to take relatives for traditional healing against the 
wishes of the hospital, of which around 70% have to come back for further treatment as wounds get 
infected resulting in further complications, e.g. septicaemia resulting in a need for strong drugs and 
sometimes amputation.  

e) Providing counselling / bereavement support to families? No one. Normally the Nurse will say a 
few words and then the LNP decide who is responsible for paying for removal of the body from the 
hospital.  It could be insurance company, the family, or the person at fault for the incident. 

 

3) In your opinion, how important is the role of the Health Sector in dealing with the road safety 
problem in Liberia?    

Very very important. 

4) Why?   

Already explained 

I. DEPARTMENT SPECIFIC QUESTIONS ABOUT THE FUTURE 

1) What do you see as the MoH’s role in relation to RS over the next 5 years? 

 In developing the networks described under Q. A2. 

2) In your opinion, how likely is it that you will be able to achieve this? 

 Dependent on resources.  

3) What are the main obstacles you think you will face in achieving your objectives in RS? 

 As above, though no Action Plan has been developed yet for implementation. 

4) What do you think it will take to overcome these obstacles? 

 As above 

J. MONITORING AND EVALUATION 

1) Who is responsible for recording the number and types of road traffic crash victims in Liberia? 
(fatal, serious injury, slight injury) 

 MoH and LNP. 

2) How is this data recorded / collated / aggregated / published and/or used?  (WHO example 

 All RTAs arriving at Clinics or Hospital are recorded in the Ledger on arrival as RTA, so 
these are collated and then we get the numbers.  All fatalities are also recorded/ 

 Location of incidents is not recorded. 

 LNP records and ours won’t match as they attend incidents that do not result in hospital 
treatments. 

 Other issue is the large numbers of private clinics appearing all over the country.  We are 
meant to have oversight of them and they are meant to report their casualty numbers to us 
but in reality that isn’t happening. 

3) Finally, in your opinion, can you list the 3 most important RS problems in Liberia? 

 Poor infrastructure 

 Defective Vehicles 

 Untrained Drivers 

 Lack of enforcement 

 Insufficient medical treatment options 

 

END OF INTERVIEW 
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INTERVIEWEES:  Department of Preventative Services (Notes 2 of 2) 

LOCATION: Ministry of Health 

DATE: 13 December 2017 

INTERVIEWERS: Andy McLoughlin (Consultant) and Samuel Wonasue (MoT) 

A. ROLES AND RESPONSIBILITIES 

1) What is the MoH’s role in relation to Road Safety in Liberia?  

Post-crash response.  When there is an accident the public dial the emergency number and the call 
is transferred through to the nearest Clinic or Hospital.  The Receiver of the call then decides 
whether the despatch an ambulance or the police, or both. 

 

Depending on who arrives at the scene first they will deal with the casualty. If the person is not 
badly injured, then the Police will take them to hospital. If the person is badly injured then the 
ambulance is preferred as moving the person without the proper training can kill them if, for 
example, they have a spinal injury. 

 

If the ambulance is not available, e.g. attending another incident then the police may take the victim 
anyway, but I don’t know how well trained the police are in terms of knowing how to move a victim 
safely. 

 

If a victim is too seriously injured and the Clinic is nearer than the hospital then they are taken to 
the Clinic, but if the clinic is not equipped properly then they are transferred to the hospital.  In 
general fractures are referred to JFK as there is shortage of Orthopaedic Surgeons in Liberia. 

 

What we are really trying to discourage is the public bringing people themselves as this is even 
more likely to result in death of the victim. 

 

2) What activities or initiatives has the MoH done in regards to road safety within the last 5 years? 

We have been developing our emergency response to incidents in general with support from the 
International Community on the back of the Ebola crisis.  We have more plans to develop this 
further and we have done an overseas study trip to South Africa where we saw good practice in 
action. 

 

We also work closely with the LNP who provide training to out ambulance drivers on driving to and 
from the scene of an incident in a safe manner. 

 

3) Does MOH have any sort of annual budget allocated for any road safety activities?  If yes, how 
much and how is it distributed / spent?  If No, do you believe it should have one? 

No but we don’t need a specific budget for road safety as it should be included with in the overall 
health budget for treatment of people. 

 

4) If yes, how much and how is it distributed / spent?  If No, do you believe it should have one? 

N/A 
 

B. SUBJECTIVE QUESTIONS 

 

1) Who is responsible for dealing with road traffic victims in Liberia? 

MoH and LNP 

2) Who is responsible for the following 
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a) Emergency Response? LNP and MoH 

b) Extraction of the victim from the scene? MoT and LNP 

c) Treating the victim in hospital? MoH 

d) Providing Rehabilitation post-crash? MoH though rehabilitation only extends to putting casts on 
fractures etc.   N.B. Story about families wanting to take relatives for traditional healing against the 
wishes of the hospital, of which around 70% have to come back for further treatment as wounds get 
infected resulting in further complications, e.g. septicaemia resulting in a need for strong drugs and 
sometimes amputation.  

e) Providing counselling / bereavement support to families? No one. Normally the Nurse will say a 
few words and then the LNP decide who is responsible for paying for removal of the body from the 
hospital.  It could be insurance company, the family, or the person at fault for the incident. 

 

3) In your opinion, how important is the role of the Health Sector in dealing with the road safety 
problem in Liberia?    

Very very important. 

4) Why?   

Already explained 

C. DEPARTMENT SPECIFIC QUESTIONS ABOUT THE FUTURE 

1) What do you see as the MoH’s role in relation to RS over the next 5 years? 

 In developing the networks described under Q. A2. 

 

2) In your opinion, how likely is it that you will be able to achieve this? 

 Dependent on resources.  

 

3) What are the main obstacles you think you will face in achieving your objectives in RS? 

 As above, though no Action Plan has been developed yet for implementation. 

 

4) What do you think it will take to overcome these obstacles? 

 As above 

 

D. MONITORING AND EVALUATION 

1) Who is responsible for recording the number and types of road traffic crash victims in Liberia? 
(fatal, serious injury, slight injury) 

 MoH and LNP. 

 

2) How is this data recorded / collated / aggregated / published and/or used?  (WHO example 

 All RTAs arriving at Clinics or Hospital are recorded in the Ledger on arrival as RTA, so 
these are collated and then we get the numbers.  All fatalities are also recorded/ 

 

 Location of incidents is not recorded. 

 

 LNP records and ours won’t match as they attend incidents that do not result in hospital 
treatments. 

 

 Other issue is the large numbers of private clinics appearing all over the country.  We are 
meant to have oversight of them and they are meant to report their casualty numbers to us 
but in reality that isn’t happening. 
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3) Finally, in your opinion, can you list the 3 most important RS problems in Liberia? 

 Poor infrastructure 

 Defective Vehicles 

 Untrained Drivers 

 Lack of enforcement 

 Insufficient medical treatment options 

 

END OF INTERVIEW 

 

 


